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The clarifications and revisions in this addendum supersede the requirements in the Plans and 

Specifications dated 10/28/13.  The Successful bidder will be issued a revised set of Plans and 

Specifications. 

 

I. Revision to Contract Time 

 

The contract time for the Base Bid has been extended eight (8) consecutive calendar 

days for a total of one-hundred-twenty-two (122) consecutive calendar days as 

stated in the Instructions to Bidders and SP-3 of the Specifications. 

 

II. Revision to Specifications 

 

“As-built Survey (TS-2) and Drawings (GP-54)” in the Milestone column of SP-3 has 

been revised to “As-Built Survey (TS-2) and As-Built Drawings (GP-55)”. 

III. CPRA Responses to Bidder Questions 

 

1. Question:  If you subtract the 30 day USCG notification from the 114 days of the 

project, you are left with 84 days.  Please consider an extension of 30 days. 

 

Response:  Addendum #3 added twenty-two (22) consecutive calendar days of contract 

time to Additive Alternate #2 for Dredging Crevasse MP-1 but did not reduce the 

contract time for the Base Bid accordingly.  The revision to the contract time in Section I 

of this Addendum will effectively add an additional 30 consecutive calendar days of 

Contract Time to the Base Bid. 

 


